Involce Number:

Description:

Ll

4 BLACK & VEATCH

05

Waukesha Water Utliity

Great Lakes Water Supply Program

Bl To:

MS. KELLY ZYLSTRA, P.E.

PROJECT MANAGER
WAUKESHA WATER UTILITY
P.0. BOX 1648

WAUKESHA, W153187-1648

o 33r0bd
CM Senncen

Customer PO, Number:
Customer Number:

Project Number:
Project Name:

Terms:
Due Date:

FIELD SERVICES
Direct Labor
Salary Multiplier
Total Direct Labor

OFEICE SERVICES
Direct Labor
Salary Multiplier
Total Direct Labor

Reimbursable Direct Costs
Approved Expense Beyond Project Budget

Sub-total

Sub-Consultants
Sub-total

Involce Total

Current Hours

NA Budget:
411178 Cumulative Amt Billed:
NA

Constructlon Management Services 2022

NET 30
07/01/22

Billing Perlod From;
To:

Current
Amount

56,297.31
2,7

152,002.74

3,891.76
3.0

11,675.28

28,410.85
0.00

192,088.87

216,829.31

216,829.31

$ 408,918.18

Invoice Date:
Black & Veatch Invoice No.:

Remit To:

04/23/22
05/20/22

Post: &)

06/01/22
1372248
¢ GlEs 9 aLese)
BLACK & VEATCH
P.0. BOX 803823
KANSAS CITY, MO 64180-3823
FED ID: 431833073
ELECTRONIC FUNDS TRANSFER TO:
BLACK & VEATCH CORP
ACCOUNT NUMBER:
COMMERCE BANK, KC, MO, USA
ABA NUMBER]
SW.LET. NO,
#¥%PLEASE INCLUDE INVOICE NUMBER*#*
ORGID 1204
$ 5,837,300.00
$ 1,519,967.47
Cumulative
Amount
304,099.24
821,067.96
19,715.80
59,147.40
91,684.63
971,899.99
548,067.48
548,067.48
1,519,967.47
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Monthly Program Status Reportl
GF‘\‘%T}I AVX?JER for the period April 23, 2022 through May 20, 2092

o Inspect HDD installation on Ryan Road on CPS.
o Inspect installation of outfall manholes and additional work on reseration structure on GP8,

Task 7-6 - Facilities
Task 7-6 ~ Construction Management of Facilities

o Review and route submittals, RFIs, etc. from C.D. Smith.
o Develop CP3 May Monthly Construction Report.

Task 7-6.200 ~ Construction Inspection Services of Facilities
o Inspect constiuction of water tower for CP3.
o Inspect site piping installation for CP3,
o Inspect BPS slab pours far CP3.
o Inspect ground storage reservoir wall and dome erection on CP3.

Task 7.7 - Overall Construction Management
o Construction management and coordination.

SECTION 4 Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTION § Budget Summary

Black & Veatch has expended $1,519,967 47 of the $5,837,300 approved 2022.budget. Charges related to select specific
lasks are as follows:

Item Billing Period 2022 Total
CP2A ~ Milwaukes PS to 84% Street $1,933.00 $20,780.50
CP2A - HDD-3 Utility Strike $1,924.26 $4,896.84
CP6 - HDD-6 Utility Strike $9,525.71 $38,394.23

SECTION 6 Program Schedule

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting
period have been completed on scheduls.

SECTION 7 Major Issues Status

None.,

SECTION 8 Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Reglster have been provided.

\F Waukesha Water Utlity E BLACK &VEATCH Great Lakes Water Supply Program | §



Monthly Program Status Report|
4iﬁ§| AV:JI?JER for the period March 26, 2022 through April 22, 2022

SECTION 5 Budget Summary

Black & Veaich has expended $1,111,049.29 of the $5,837,300 approved 2022 hudget. Charges related to selac! spec ff W
tasks are as follows: b}‘g \J\y\

Item Billing Period 2022 Total ' é Q( Q(
CP2A ~ Milwaukee PS to 84" Street GtL$S $2,191.62 $18,847.50 ~ QN\W
CP2A ~ HDD-3 Utility Strike L& i1 $1,067.16 $2,972.58 _
CP6 -~ HDD-6 Utlity Strike LS 1no vt $3,340.17 $28,868.52 ND\UL ‘ \9\\\

\V N \&W \ \“\%
SECTION 6 Program Schedule (LN R

Program schedule Is being managed by Gresley & Hansen. Construction Management tasks planned for this rep(}a}g
perlod have been completed on schedule.

SECTION7 Major Issues Status

None.

SECTION 8 Risk Register

Risk register is belng managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been pravided.
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